



NEWS RELEASE

Media Contact:

Amanda Vela | (317) 873-1585 | www.zionsville-in.gov | [Facebook](#) | [Twitter](#)

For Immediate Release:

May 12, 2020

UPDATE: 2020 Street & Stormwater Department paving

The Street & Stormwater Department has released a tentative schedule for this year’s resurfacing program. All areas are expected to begin on or after May 18 and be completed by the end of July. All dates are subject to change.

Street	Start	End
Colony Ct.	5/19	7/13
Valley Meadow Dr.	5/18	7/13
Mayfield Lane	5/26	7/13
Mulberry St. (Ash St. to Ford Rd.)	5/20	7/14
Ash St. (Mulberry St. to Maple St.)	5/26	7/13
Irongate Dr.	5/26	7/13
Raintree Subdivision	5/27	6/24

The following paving projects from the 2019 paving program have started or are complete:

Waterford Dr. and Waterford Ct.	Isenhour Hills Dr.
Ford Rd. from Bloor Lane to Mulberry St.	Andrade Dr.
Ford Rd. from the I-865 Overpass to Oak St.	Tillson Dr.
Pine St. from 6 th St. to 1 st St.	Ravinia Subdivision

###